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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Western Kentucky University

10/30/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-4(October)

Postsecondary Education Cabinet/Council on Postsecondary Education

Construct Chapel and Columbarium Warren In ConstructionCPBOC-11/01/08 14 06/30/10

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots Warren Construction/Multiple Bid Packs2008-2010

Acquire Property and Construct Parking Lots-Phase I Warren In Construction2008-2010 99 12/01/09

Acquire Property and Construct Parking Lots-Phase II Warren In Construction2008-2010 99 12/01/09

Acquire Property and Construct Parking Lots-Phase III Warren Complete/In Warranty2008-2010 100 08/15/09 08/15/09

Acquire Property and Construct Parking Lots-Phase IV Warren Complete/In Warranty2008-2010 100 08/15/09 08/15/09

Construct Agriculture Research Services Lab Warren Design/Phase A2006-2008

Construct Baseball Clubhouse Warren In Construction2008-2010 5 01/04/10

Construct Central Reg. Postsecondary Education Center 
Phase II

Warren Awaiting Initiation by Agency2006-2008

Construct Central Regional Postsecondary Education 
Center - Planning and Design

Hardin Awaiting Initiation by Agency2008-2010

Construct Materials Characterization/ICSET Phase II Warren Awaiting Initiation by Agency2008-2010

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2008-2010

Develop South Lawn Warren Awaiting Initiation by Agency2008-2010

Expand Preston Center - Phase II Construction Warren In Construction2008-2010 80 12/01/09

Improve University Drive Intersection Warren Awaiting Initiation by Agency2008-2010

Install Bike Paths Warren Awaiting Initiation by Agency2008-2010

Parking and Street Improvemetns (subproject - Phase IV:  
Upgrade  Parking Lot @ 14th St & KY St)

Warren Complete/In Warranty 100 08/31/08 08/31/08

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006
See the following four subprojects - Renovate Acad Ath #2 (Phase I:  Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 (Phase II:  
Utility Upgrades); Renovate Acad Ath #2 (Phase III:  Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:  Renovate East Grandstand).

Renovate Agriculture Expo Center Warren Awaiting Initiation by Agency2008-2010

Renovate and Expand Carroll Knicely Center Phase II Warren In Construction2008-2010 7 11/30/10

Renovate Downing University Center - Phase III Warren Design/Phase A2008-2010

Renovate Electrical Distribution - Phase V Warren Complete/In Warranty2006-2008 100 09/15/08 09/15/08

Renovate Environmental Science and Technology Hall 
Design

Warren Awaiting Initiation by Agency2008-2010
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Renovate Garrett Conference Center Phase I Warren Awaiting Initiation by Agency2008-2010

Renovate Helm/Cravens Library Design Warren Awaiting Initiation by Agency2008-2010

Renovate Ivan Wilson Center Phase I Warren Design/Phase B2008-2010

Renovate Kentucky Building Design Warren Awaiting Initiation by Agency2008-2010

Renovate Preston Center - Design Warren In Construction2004-2006 80 12/01/09

Renovate Science Campus Phase III Warren In Construction2008-2010 86 11/30/09

Renovate Science Campus-Phase II (subproject - Phase A:  
Construct Snell Hall)

Warren Complete/In Warranty2004-2006 100 08/01/09 08/01/09

Renovate Science Campus-Phase II (subproject - Phase B:  
Renovate Science and Technology Building)

Warren Awaiting Initiation by Agency2004-2006

Comments: See project Renovate Science Campus Phase III

Renovate Science Campus-Phase II (subproject - Phase C:  
Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Comments: Schematic design only

Renovate Science Campus-Phase II (subproject - Phase D:  
Demolish Thompson North Wing)

Warren Design/Phase C2004-2006

Comments: Design only

Renovate Underground Electrical Infrastructure Warren Design/Phase A2008-2010

Renovate Van Meter Hall Warren In Construction2008-2010 78 12/01/09

Renovate Van Meter Hall - Design Warren In Construction2004-2006 78 12/01/09
Comments: Design only

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008
See the following two subprojects:  Roof Replacement and Building Renovation & Expansion.

Renovation & Expansion of Carroll Knicely Center 
(subproject - Building Renovation & Expansion)

Warren In Construction2006-2008 7 11/30/10

Repair and Renovate Craig Alumni House Warren Awaiting Initiation by Agency2008-2010

Repair/Renovate Parking Structure #1, Phase I Warren In Construction2008-2010 90 09/30/09

Replace Building Ford College Business - Grise Hall 
Phase I

Warren Design/Phase A2008-2010

Replace College of Education Building - Tate Page Hall Warren In Construction2006-2008 37 12/31/10*

Replace College of Education Building Phase II Warren Awaiting Initiation by Agency2008-2010

Replace Field in Houchens/L.T. Smith Football Stadium Warren Complete/In Warranty2008-2010 100 03/30/09 03/30/09

Upgrade Steam Plant Air Quality System Warren Complete/In Warranty2008-2010 100 11/18/08 11/14/08
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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